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Emergency Extension Justification 

 
 

Project Number:  040-010-105 
Project Description/Location: Emergency Upgrade of Domestic Water System 
Project Manager:  Chris MacGibbon 
Vendor(s):  BRiC Partnership, LLC and Doyle Plumbing & Heating Co. 
Emergency Posted Date:  10/1/2015 
                      

 
Brief Description:  Quincy Veterans’ Home (IVHQ) experienced an outbreak of Legionella 
attributed to poor potable water quality. The project is necessary to mitigate various plumbing 
issues promoting the growth of Legionella at IVHQ and protect against the threat to public 
health. The scope of work includes repair, replacements, and upgrades to the domestic water 
system at the IVHQ in order to treat the domestic water system with chemicals and heat, and to 
eliminate non-circulating plumbing (dead-legs). 
 
Current Status: Doyle Plumbing and Heating Company (Doyle) is approximately 85% complete 
with construction. BRiC Partnership, LLC (Bric) is providing administration, observation, and 
design direction to Doyle, where necessary. Construction activities include the chemical 
treatment station at the Garage; elimination of dead-leg plumbing; shower and mop sink mixing 
valve installation; and the decentralization of the domestic hot water system which includes 
new gas services, asbestos abatement, addition of individual building hot water recirculation 
loops, insulation, water heater installation and flushing of fixtures at 160 degrees Fahrenheit. 
Decentralization is ahead of schedule and it is anticipate that the central hot water loop will no 
longer be in service by 4/30/2016. Major remaining tasks yet to begin includes the 
modifications to the Power Plant in support of decentralization and new domestic water 
service, modifications to the water tower for removal from the domestic water system, 
identification and repair to major water leaks on campus and flushing and commissioning.  
 
Justification for Need of Extension: It is anticipated that nearly all of the physical work will be 
complete by June 2016. A ninety day extension for the Doyle and Bric emergency contracts is 
necessary to resolve potential balancing/commissioning issues, completion of punch list items, 
repair potential domestic water service leaks (major), and completion of closeout paperwork 
and processing final payments. The proposed extension changes the contract end date from 
6/1/2016 to 8/31/2016.  
 
 


